## Project Schedule Nevada PFAS Action Plan

				8/2	2 8/29 9/5 9/12 9/19 9/2	26 10/310/1010/1710/2410/31	1//11/1411/211	1/28 12/5 12/1212/1912/26 1/2 1/9 1/16 1/23	1/30 2/6 2/13 2/20 2/27 3/6 3/13 3/2
1	Contract Period of Performance	204 days	Mon 9/20/21	Thu 6/30/22					Period of Performance
2	Kickoff Meeting	1 day	Thu 10/28/21	Thu 10/28/21		Kickoff Meeting			
3	PFAS Working Group	127 days	Thu 10/28/21	Fri 4/22/22				PFAS Working	Group
4	Develop Stakeholder List	24 days	Thu 10/28/21	Tue 11/30/21	Develo	p Stakeholder List			
5	Finalize Stakeholder List	1 day	Wed 12/1/21	Wed 12/1/21		Finalize St	akeholder List		
6	Send Stakeholder Invitation	1 day	Wed 12/15/21	Wed 12/15/21		Ser	nd Stak <mark>eholder</mark>	Invitation	
7	Finalize Working Group List	1 day	Thu 12/30/21	Thu 12/30/21			Finalize	Working Group List	
8	First Working Group Meeting	1 day	Wed 1/19/22	Wed 1/19/22				First Working Group Meeting	
9	Second Working Group Meeting	1 day	Thu 3/10/22	Thu 3/10/22				Secon	d Working Group Meeting
10	Third Working Group Meeting	1 day	Fri 4/22/22	Fri 4/22/22					Third Work
11	PFAS Action Plan	156 days	Fri 11/19/21	Fri 6/24/22					PFAS Action Plan
12	Develop Draft PFAS Action Plan Outline	35 days	Wed 12/1/21	Tue 1/18/22		Develop Draft PFAS Actio	on Plan Outline		
13	NDEP Mapping Tool Call	1 day	Fri 11/19/21	Fri 11/19/21		NDEP Mapping To			
14	Draft PFAS Action Plan (50%)	20 days	Thu 1/20/22	Wed 2/16/22				Draft PFAS Action Plan (50%)	
15	NDEP and Working Group Review of Draft PFAS Action Plan (50%)	15 days	Thu 2/17/22	Wed 3/9/22			NDEP and W	Vorking Group Review of Draft PFAS Action	Plan (50%)
16	Draft PFAS Action Plan (75%)	15 days	Fri 3/11/22	Thu 3/31/22				Dra	aft PFAS Action Plan (75%)
17	NDEP and Working Group Review of Draft PFAS Action Plan (75%)	15 days	Fri 4/1/22	Thu 4/21/22				NDEP and Working Group	Review of Draft PFAS Action Plan (7
18	Draft Final PFAS Action Plan	15 days	Mon 4/25/22	Fri 5/13/22					Draft Fir
19	NDEP and Working Group Review of Draft Final PFAS Action Plan	15 days	Mon 5/16/22	Fri 6/3/22					NDEP and Working Group Rev
20	Final PFAS Action Plan	15 days	Mon 6/6/22	Fri 6/24/22					
21	PFAS Website	49 days	Wed 1/26/22	Mon 4/4/22					PFAS Website
22	Website Planning Call with NDEP	1 day	Wed 1/26/22	Wed 1/26/22				Website Planning Call with NDEP	
23	Develop Website Content	30 days	Mon 1/31/22	Fri 3/11/22				Develop Website Content	
24	NDEP Review of Website Content	5 days	Mon 3/14/22	Fri 3/18/22					P Review of Website Content
25	Develop Website Layout	30 days	Mon 2/14/22	Fri 3/25/22				Develop Websi	
26	NDEP Review of Website Layout	5 days	Mon 3/28/22	Fri 4/1/22					NDEP Review of Website Layou
27	Submit Website Content and Layout	1 day	Mon 4/4/22	Mon 4/4/22					Submit Website Content and L
rojec	t: Nevada PFAS Action Plan	Task		Milesto		Summary	Progress		1

