Tronox Phase B Remediation Program Schedule April 12, 2010

ID [Task Name Duration Start Finish Predecessors |  |Q1 Q2 Q3 Q4
1 Phase B Program 733 days Mon 7/7/08 Wed 4/27/11

2 Finalize Phase B Site Investigation 515 days Wed 4/15/09 Tue 4/5/11

3 PM/Client/Agency Coordination 436 days Mon 4/20/09 Mon 12/20/10

4 Weekly Status Calls 436 days Mon 4/20/09 Mon 12/20/10

92 Update of Project Schedule 262 days Mon 4/5/10 Tue 4/5/11
106 Receipt of Phase B Final Lab Data 54 days Thu 10/15/09 Wed 12/30/09 —"
107 Area 1 0 days Thu 10/15/09 Thu 10/15/09
108 Area ll 0 days Tue 11/17/09 Tue 11/17/09
109 Area IV 0 days Tue 12/15/09 Tue 12/15/09
110 Area lll 0 days Wed 12/30/09 Wed 12/30/09
111 Data Mgmt/Validation 447 days Wed 4/15/09 Thu 12/30/10 T —
112 Database Management 447 days Wed 4/15/09 Thu 12/30/10 \
113 Area | Laboratory Data Validation 25 days Fri 10/16/09 Thu 11/19/09 107
114 Area Il Laboratory Data Validation 43 days Wed 11/18/09 Fri 1/15/10 108 h
115 Area IV Laboratory Data Validation 35 days Wed 12/16/09 Tue 2/2/10 109
116 Area Ill Laboratory Data Validation 24 days Thu 12/31/09 Tue 2/2/10 110
117 NDEP Phase B Source Area Meetings 15 days Mon 1/18/10 Fri 2/5/10
118 NDEP Meeting 15 days Mon 1/18/10 Fri 2/5/10
119 Meeting Material Preparation 14 days Mon 1/18/10 Thu 2/4/10 114
120 Agency Meeting 1 day Fri 2/5/10 Fri 2/5/10 119
121 Phase B Reporting 100 days Fri 11/20/09 Thu 4/8/10 )
122 Data Validation Summary Report - Area 1 41 days Fri 11/20/09 Fri 1/15/10
128 Data Validation Summary Report - Area Il 45 days Mon 1/18/10 Fri 3/19/10
129 Internal Draft DVSR 17 days Mon 1/18/10 Tue 2/9/10 114
130 Client Review/Draft Finalization 3 days Wed 2/10/10 Fri 2/12/10 129
131 Submit to NDEP 0 days Fri 2/12/10 Fri 2/12/10 130
132 NDEP Review 5 days Mon 2/15/10 Fri 2/19/10 131
133 Respond to Comments/DVSR Finalization 10 days Mon 2/22/10 Fri 3/5/10 132
134 NDEP Review and Approval 10 days Mon 3/8/10 Fri 3/19/10 133
135 Data Validation Summary Report - Area IV 39 days Wed 2/3/10 Mon 3/29/10
136 Internal Draft DVSR 12 days Wed 2/3/10 Thu 2/18/10 115
137 Client Review/Draft Finalization 1 day Fri 2/19/10 Fri 2/19/10 136
138 Submit to NDEP 0 days Fri 2/19/10 Fri 2/19/10 137
139 NDEP Review 10 days Mon 2/22/10 Fri 3/5/10 138
140 Respond to Comments/DVSR Finalization 11 days Mon 3/8/10 Mon 3/22/10 139
141 NDEP Review and Approval 5 days Tue 3/23/10 Mon 3/29/10 140
142 Data Validation Summary Report - Area lll 31 days Wed 2/3/10 Wed 3/17/10
143 Internal Draft DVSR 11 days Wed 2/3/10 Wed 2/17/10 116
144 Client Review/Draft Finalization 2 days Thu 2/18/10 Fri 2/19/10 143
145 Submit to NDEP 0 days Fri 2/19/10 Fri 2/19/10 144
146 NDEP Review 5 days Mon 2/22/10 Fri 2/26/10 145
147 Respond to Comments/DVSR Finalization 10 days Mon 3/1/10 Fri 3/12/10 146
148 NDEP Review and Approval 3 days Mon 3/15/10 Wed 3/17/10 147
149 Data Validation Summary Report - Groundwater 47 days Wed 2/3/10 Thu 4/8/10 )
150 Internal Draft DVSR 15 days Wed 2/3/10 Tue 2/23/10 116
151 Client Review/Draft Finalization 2 days Wed 2/24/10 Thu 2/25/10 150
152 Submit to NDEP 0 days Thu 2/25/10 Thu 2/25/10 151
153 NDEP Review 10 days Fri 2/26/10 Thu 3/11/10 152 |
154 Respond to Comments/DVSR Finalization 10 days Fri 3/12/10 Thu 3/25/10 153 ]ﬁ
155 NDEP Review and Approval 10 days Fri 3/26/10 Thu 4/8/10 154
156 Remediation Planning 59 days Mon 12/7/09 Thu 2/25/10
157 Conceptual Remediation Planning/Prelim Risk Eval 59 days Mon 12/7/09 Thu 2/25/10
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 [Q2 [Q3 [Q4
Dl]J[F[M[A[M[J[J[AS]O[NID
158 Area 1 41 days Mon 12/7/09 Mon 2/1/10
159 Area ll 15 days Mon 1/18/10 Fri 2/5/10 114
160 Area IV 17 days Wed 2/3/10 Thu 2/25/10 115
161 Area lll 17 days Wed 2/3/10 Thu 2/25/10 116
162 Phase B Remediation Supplemental Sampling 234 days Mon 11/23/09 Thu 10/14/10 —
163 Area | 43 days Mon 11/23/09 Wed 1/20/10
164 Field Coordination/GBP 10 days Mon 11/23/09 Fri 12/4/09 3
165 Field Sampling 3 days Mon 12/7/09 Wed 12/9/09 164
166 Laboratory Analysis 30 days Thu 12/10/09 Wed 1/20/10 165
167 Arealll 49 days Mon 12/7/09 Thu 2/11/10
168 Field Coordination/GBP 5 days Mon 12/7/09 Fri 12/11/09 164
169 Field Sampling 4 days Mon 12/14/09 Thu 12/17/09 165SS,168
170 Laboratory Analysis 30 days Fri 12/18/09 Thu 1/28/10 169
171 TCLP Analysis 10 days Fri 1/29/10 Thu 2/11/10 170
172 Waste Profile 50 days Thu 2/11/10 Thu 4/22/10
173 Submittal of Analysis Profiles to Landfills 0 days Thu 2/11/10 Thu 2/11/10 171
174 Acceptance of Profile Information by Landfills (subject to change; 50 days Fri 2/12/10 Thu 4/22/10
175 Parcel Profile 26 days Fri 2/12/10 Fri 3/19/10 173
176 MN Tails Profile 34 days Fri 2/12/10 Wed 3/31/10 173
177 Site-Wide Profile 30 days Fri 3/5/10 Thu 4/15/10 173FS+15 days |
178 Haz Waste Landfill 30 days Fri 3/12/10 Thu 4/22/10 173FS+20 days |
179 Data Validation and DVSR (Area I/ll Supplemental Sampling) 40 days Mon 2/15/10 Fri 4/9/10 ——
180 Submittal of EDDs to NDEP/Neptune 0 days Mon 2/15/10 Mon 2/15/10 166,170
181 Data Validation 10 days Mon 2/15/10 Fri 2/26/10 180 E
182 DVSR 30 days Mon 3/1/10 Fri 4/9/10 181 \ |
183 Dioxin TEQ Bioaccessability Study 88 days Mon 2/1/10 Wed 6/2/10 —_—
184 Protocol Development 9 days Mon 2/1/10 Thu 2/11/10
185 NDEP Review and Comments 3 days Fri 2/12/10 Tue 2/16/10 184 [&,
186 Respond to NDEP comments 3 days Wed 2/17/10 Fri 2/19/10 185 h
187 Submit Draft to NDEP 0 days Fri 2/19/10 Fri 2/19/10 186
188 Respond to Comments/WP Finalization 2 days Mon 2/22/10 Tue 2/23/10 187
189 NDEP Review and Approval 0 days Tue 2/23/10 Tue 2/23/10 188
190 Field Work 8 days Wed 2/24/10 Fri 3/5/10
191 Field Coordination/GBP 7 days Wed 2/24/10 Thu 3/4/10 189 [,
192 Field Sampling 1 day Fri 3/5/10 Fri 3/5/10 191 i
193 Laboratory Analysis 40 days Mon 3/8/10 Fri 4/30/10 192 »
194 8290 Analysis 10 days Mon 3/8/10 Fri 3/19/10 DE
195 In-Vitro Analysis 10 days Mon 3/22/10 Fri 4/2/10 194
196 Data Validation 20 days Mon 4/5/10 Fri 4/30/10 195 |
197 Biaccessibility Evaluation and Report 43 days Mon 4/5/10 Wed 6/2/10 —_—
198 Data Evaluation 2 days Mon 4/5/10 Tue 4/6/10 195 1
199 Draft Report Preparation 10 days Wed 4/7/10 Tue 4/20/10 198
200 Review (Tronox, Chartis) 3 days Wed 4/21/10 Fri 4/23/10 199
201 Revise and Finalize Draft Report 3 days Mon 4/26/10 Wed 4/28/10 199,200
202 Submit to NDEP 0 days Wed 4/28/10 Wed 4/28/10 201 . o8
203 NDEP Preliminary Review 5 days Thu 4/29/10 Wed 5/5/10 202
204 NDEP Review 10 days Thu 4/29/10 Wed 5/12/10 203FS-5 days
205 Respond to Comments/Finalization 10 days Thu 5/13/10 Wed 5/26/10 204
206 NDEP Review and Approval 5 days Thu 5/27/10 Wed 6/2/10 205
207 Pre-Confirmation Sampling 170 days Fri 2/19/10 Thu 10/14/10 P ———_—_——
208 Scoping 4 days Fri 2/19/10 Wed 2/24/10 161FS-5 days
209 NDEP Meeting 1 day Mon 2/22/10 Mon 2/22/10 208SS+1 day m
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 [Q2 [Q3 [Q4
DIJIFIM[AIM[J[J[A]S[O[N]D
210 Work Plan 19 days Thu 2/25/10 Tue 3/23/10
211 Work Plan Draft 4 days Thu 2/25/10 Tue 3/2/10 208
212 Tronox/Chartis Review 5 days Wed 3/3/10 Tue 3/9/10 211
213 Submittal to NDEP 0 days Tue 3/9/10 Tue 3/9/10 212
214 NDEP Preliminary Approval 5 days Wed 3/10/10 Tue 3/16/10 213
215 NDEP Review and Approval 10 days Wed 3/10/10 Tue 3/23/10 214FS-5 days
216 Bid Development 10 days Mon 3/15/10 Fri 3/26/10
217 SOW preparation 5 days Mon 3/15/10 Fri 3/19/10 214FS-2 days
218 Submittal to Contractors 0 days Fri 3/19/10 Fri 3/19/10 217
219 Contractor Selection 5 days Mon 3/22/10 Fri 3/26/10 218
220 Notice to Proceed 0 days Fri 3/26/10 Fri 3/26/10 219
221 Field Work 71 days Wed 3/24/10 Wed 6/30/10
222 Mobilization 5 days Mon 3/29/10 Fri 4/2/10 220
223 RZ-B 14 days Wed 3/24/10 Mon 4/12/10
224 Field Coordination/GBP 5 days Wed 3/24/10 Tue 3/30/10 215
225 Field Sampling 6 days Mon 4/5/10 Mon 4/12/10 224,222
226 RZ-C 19 days Fri 3/26/10 Wed 4/21/10
227 Field Coordination/GBP 5 days Fri 3/26/10 Thu 4/1/10 224FS-3 days
228 Field Sampling 7 days Tue 4/13/10 Wed 4/21/10 227,225
229 RZ-D 23 days Fri 4/2/10 Tue 5/4/10
230 Field Coordination/GBP 5 days Fri 4/2/10 Thu 4/8/10 227
231 Field Sampling 9 days Thu 4/22/10 Tue 5/4/10 230,228
232 RZ-E 21 days Fri 4/9/10 Fri 5/7/10
233 Field Coordination/GBP 5 days Fri 4/9/10 Thu 4/15/10 230
234 Field Sampling 3 days Wed 5/5/10 Fri 5/7/10 233,231
235 Additional Step-Out Sampling (if required) 10 days Thu 5/20/10 Wed 6/2/10
236 Field Coordination/GBP 5 days Thu 5/20/10 Wed 5/26/10 245FS-4 days
237 Field Sampling 5 days Thu 5/27/10 Wed 6/2/10 236
238 Laboratory Analysis 66 days Wed 3/31/10 Wed 6/30/10
239 Screening Laboratory Analysis 55 days Wed 3/31/10 Tue 6/15/10
240 Mobilization 3 days Wed 3/31/10 Fri 4/2/10 219,225SS-3 day
241 Analysis 52 days Mon 4/5/10 Tue 6/15/10
242 RZ-B 15 days Mon 4/5/10 Fri 4/23/10 225SS,240
243 Rz-C 15 days Tue 4/13/10 Mon 5/3/10 228SS
244 RZ-D 15 days Thu 4/22/10 Wed 5/12/10 231SS
245 RZ-E 15 days Wed 5/5/10 Tue 5/25/10 234SS
246 Additional Step-Out (if required) 15 days Wed 5/26/10 Tue 6/15/10 245
247 Fixed Lab Analysis 48 days Mon 4/26/10 Wed 6/30/10
248 RZ-B 20 days Mon 4/26/10 Fri 5/21/10 242
249 Rz-C 20 days Tue 5/4/10 Mon 5/31/10 243
250 RZ-D 20 days Thu 5/13/10 Wed 6/9/10 244
251 RZ-E 20 days Wed 5/26/10 Tue 6/22/10 245
252 Additional Step-Out (if required) 20 days Thu 6/3/10 Wed 6/30/10 237
253 Data Validation 58 days Mon 5/24/10 Wed 8/11/10
254 RZ-B 20 days Mon 5/24/10 Fri 6/18/10
255 DV EDDs 15 days Mon 5/24/10 Fri 6/11/10 248
256 Data Validation Summary Tables 5 days Mon 6/14/10 Fri 6/18/10 255
257 RZ-C 20 days Tue 6/1/10 Mon 6/28/10
258 DV EDDs 15 days Tue 6/1/10 Mon 6/21/10 249
259 Data Validation Summary Tables 5 days Tue 6/22/10 Mon 6/28/10 258
260 RZ-D 20 days Thu 6/10/10 Wed 7/7/10
261 DV EDDs 15 days Thu 6/10/10 Wed 6/30/10 250
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 [Q2 [Q3 [Q4
DIJI[F[M|AM JIA[s|Oo[N]D
262 Data Validation Summary Tables 5 days Thu 7/1/10 Wed 7/7/10 261
263 RZ-E 20 days Wed 6/23/10 Tue 7/20/10
264 DV EDDs 15 days Wed 6/23/10 Tue 7/13/10 251
265 Data Validation Summary Tables 5 days Wed 7/14/10 Tue 7/20/10 264
266 Step-Out Sampling 30 days Thu 7/1/10 Wed 8/11/10 v
267 DV EDDs 20 days Thu 7/1/10 Wed 7/28/10 252 (il
268 Data Validation Summary Tables 10 days Thu 7/29/10 Wed 8/11/10 267 ’ Il
269 Data Validation Summary Report - RZ Sampling 84 days Mon 6/21/10 Thu 10/14/10 W
270 RZ-B 46 days Mon 6/21/10 Mon 8/23/10
271 Internal Draft DVSR 11 days Mon 6/21/10 Mon 7/5/10 256
272 Submit to Tronox/Chartis 5 days Tue 7/6/10 Mon 7/12/10 271
273 Revise and Finalize DVSR 5 days Tue 7/13/10 Mon 7/19/10 272
274 Submit to NDEP 0 days Mon 7/19/10 Mon 7/19/10 273
275 NDEP Review 10 days Tue 7/20/10 Mon 8/2/10 274
276 Respond to Comments/DVSR Finalization 10 days Tue 8/3/10 Mon 8/16/10 275
277 NDEP Review and Approval 5 days Tue 8/17/10 Mon 8/23/10 276
278 Rz-C 47 days Tue 6/29/10 Wed 9/1/10
279 Internal Draft DVSR 12 days Tue 6/29/10 Wed 7/14/10 259
280 Submit to Tronox/Chartis 5 days Thu 7/15/10 Wed 7/21/10 279
281 Revise and Finalize DVSR 5 days Thu 7/22/10 Wed 7/28/10 280
282 Submit to NDEP 0 days Wed 7/28/10 Wed 7/28/10 281
283 NDEP Review 10 days Thu 7/29/10 Wed 8/11/10 282
284 Respond to Comments/DVSR Finalization 10 days Thu 8/12/10 Wed 8/25/10 283
285 NDEP Review and Approval 5 days Thu 8/26/10 Wed 9/1/10 284
286 RZ-D 46 days Thu 7/8/10 Thu 9/9/10
287 Internal Draft DVSR 11 days Thu 7/8/10 Thu 7/22/10 262
288 Submit to Tronox/Chartis 5 days Fri 7/23/10 Thu 7/29/10 287
289 Revise and Finalize DVSR 5 days Fri 7/30/10 Thu 8/5/10 288
290 Submit to NDEP 0 days Thu 8/5/10 Thu 8/5/10 289
291 NDEP Review 10 days Fri 8/6/10 Thu 8/19/10 290
292 Respond to Comments/DVSR Finalization 10 days Fri 8/20/10 Thu 9/2/10 291
293 NDEP Review and Approval 5 days Fri 9/3/10 Thu 9/9/10 292
294 RZ-E 46 days Wed 7/21/10 Wed 9/22/10
295 Internal Draft DVSR 11 days Wed 7/21/10 Wed 8/4/10 265
296 Submit to Tronox/Chartis 5 days Thu 8/5/10 Wed 8/11/10 295
297 Revise and Finalize DVSR 5 days Thu 8/12/10 Wed 8/18/10 296
298 Submit to NDEP 0 days Wed 8/18/10 Wed 8/18/10 297
299 NDEP Review 10 days Thu 8/19/10 Wed 9/1/10 298
300 Respond to Comments/DVSR Finalization 10 days Thu 9/2/10 Wed 9/15/10 299
301 NDEP Review and Approval 5 days Thu 9/16/10 Wed 9/22/10 300 —
302 Step-Out Sampling 46 days Thu 8/12/10 Thu 10/14/10
303 Internal Draft DVSR 11 days Thu 8/12/10 Thu 8/26/10 268
304 Submit to Tronox/Chartis 5 days Fri 8/27/10 Thu 9/2/10 303
305 Revise and Finalize DVSR 5 days Fri 9/3/10 Thu 9/9/10 304
306 Submit to NDEP 0 days Thu 9/9/10 Thu 9/9/10 305
307 NDEP Review 10 days Fri 9/10/10 Thu 9/23/10 306
308 Respond to Comments/DVSR Finalization 10 days Fri 9/24/10 Thu 10/7/10 307
309 NDEP Review and Approval 5 days Fri 10/8/10 Thu 10/14/10 308
310 Removal Action Work Plan (Including PAMP, SWPPP! 147 days Mon 2/8/10 Tue 8/31/10 ru——
311 RAW Preparation 30 days Mon 2/8/10 Fri 3/19/10 \
312 Review RAW (Tronox, Chartis) 3 days Mon 3/22/10 Wed 3/24/10 311
313 Revise and Finalize RAW 5 days Thu 3/25/10 Wed 3/31/10 311,312 %h
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 Q2 [Q3 [Q4
DIJIFIM/AIM[JI[J]A]S|O[IN]D

314 Submit RAW to NDEP 0 days Wed 3/31/10 Wed 3/31/10 313 e
315 NDEP Preliminary Review 5 days Thu 4/1/10 Wed 4/7/10 314 [,
316 NDEP Review 10 days Thu 4/8/10 Wed 4/21/10 315 [
317 Respond to Comments/RAW Finalization 10 days Thu 4/22/10 Wed 5/5/10 316
318 NDEP Review and Approve RAW 5 days Thu 5/6/10 Wed 5/12/10 317
319 RZ-B Excavation Plan 50 days Fri 5/14/10 Thu 7/22/10
320 EP Preparation 10 days Fri 5/14/10 Thu 5/27/10 242,248FF+4 da 9
321 Review (Tronox, Chartis) 5 days Fri 5/28/10 Thu 6/3/10 320 %
322 Revise and Finalize EP 5 days Fri 6/4/10 Thu 6/10/10 320,321,318 i,
323 Submit EP App to NDEP 0 days Thu 6/10/10 Thu 6/10/10 322
324 NDEP Preliminary Review 5 days Fri 6/11/10 Thu 6/17/10 323 B
325 NDEP Review 10 days Fri 6/18/10 Thu 7/1/10 324
326 Respond to Comments/EP Finalization 10 days Fri 7/2/10 Thu 7/15/10 325,256FF+5 da RS
327 NDEP Review and Approve EP 5 days Fri 7/16/10 Thu 7/22/10 326 T
328 RZ-C Excavation Plan 55 days Mon 5/17/10 Fri 7/30/10 w
329 EP Preparation 15 days Mon 5/17/10 Fri 6/4/10 243,249FF+4 da I
330 Review (Tronox, Chartis) 5 days Mon 6/7/10 Fri 6/11/10 329 }ﬁ
331 Revise and Finalize EP 5 days Mon 6/14/10 Fri 6/18/10 330,329,318
332 Submit to NDEP 0 days Fri 6/18/10 Fri 6/18/10 331
333 NDEP Preliminary Review 5 days Mon 6/21/10 Fri 6/25/10 332
334 NDEP Review 10 days Mon 6/28/10 Fri 7/9/10 333 il
335 Respond to Comments/EP Finalization 10 days Mon 7/12/10 Fri 7/23/10 334,259FS+3 da =l
336 NDEP Review and Approve EP 5 days Mon 7/26/10 Fri 7/30/10 335 }E
337 RZ-D Excavation Plan 65 days Thu 5/20/10 Wed 8/18/10
338 EP Preparation 20 days Thu 5/20/10 Wed 6/16/10 244FS+5 days,2! Y
339 Review (Tronox, Chartis) 5 days Thu 6/17/10 Wed 6/23/10 338 [l
340 Revise and Finalize EP 10 days Thu 6/24/10 Wed 7/7/10 339,318 [l
341 Submit to NDEP 0 days Wed 7/7/10 Wed 7/7/10 340 ﬂ"
342 NDEP Preliminary Review 5 days Thu 7/8/10 Wed 7/14/10 341 118
343 NDEP Review 10 days Thu 7/15/10 Wed 7/28/10 342 e
344 Respond to Comments/EP Finalization 10 days Thu 7/29/10 Wed 8/11/10 343,262FS+3 da L]
345 NDEP Review and Approve EP 5 days Thu 8/12/10 Wed 8/18/10 344 Y
346 RZ-E Excavation Plan 65 days Wed 6/2/10 Tue 8/31/10
347 EP Preparation 20 days Wed 6/2/10 Tue 6/29/10 251FF+5 days,2¢ I m
348 Review (Tronox, Chartis) 5 days Wed 6/30/10 Tue 7/6/10 347 Il
349 Revise and Finalize EP 10 days Wed 7/7/10 Tue 7/20/10 348,318 (=1
350 Submit to NDEP 0 days Tue 7/20/10 Tue 7/20/10 349 L gl
351 NDEP Preliminary Review 5 days Wed 7/21/10 Tue 7/27/10 350 Iy
352 NDEP Review 10 days Wed 7/28/10 Tue 8/10/10 351 o
353 Respond to Comments/EP Finalization 10 days Wed 8/11/10 Tue 8/24/10 352,265FS+3 da: |
354 NDEP Review and Approve EP 5 days Wed 8/25/10 Tue 8/31/10 353 %
355 Contractor Plans And Specifications/Contractor Selection 135 days Mon 2/22/10 Fri 8/27/10 T
356 Demolition 73 days Fri 2/26/10 Tue 6/8/10
357 Regulated Building Material Surveys 43 days Fri 2/26/10 Tue 4/27/10 »
358 Bid Specifications 7 days Fri 2/26/10 Mon 3/8/10 ];
359 Submit Bid Specs 0 days Mon 3/8/10 Mon 3/8/10 358 @
360 Bid Walk 1 day Mon 3/15/10 Mon 3/15/10 359FS+4 days k
361 Receive Bids 5 days Tue 3/16/10 Mon 3/22/10 360
362 Select Contractor 3 days Tue 3/23/10 Thu 3/25/10 361
363 Contractor Mobilization 3 days Fri 3/26/10 Tue 3/30/10 362
364 Conduct Surveys 20 days Wed 3/31/10 Tue 4/27/10
365 Field Work 5 days Wed 3/31/10 Tue 4/6/10 363 1
366 Analysis 10 days Wed 4/7/10 Tue 4/20/10 365 h
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 [Q2 Q3 [Q4
DIJIFIM/AIM[JI[J][A]S|O[IN]D
367 Report Prep 5 days Wed 4/21/10 Tue 4/27/10 366 i
368 Prepare Demo and Abatement Plans and Specifications 9 days Wed 4/28/10 Mon 5/10/10 364
369 Review Plans and Specifications (Tronox) 5 days Tue 5/11/10 Mon 5/17/10 368
370 Issue Plans and Specifications 5 days Tue 5/18/10 Mon 5/24/10 369 il
371 Bid Walk 1 day Tue 5/25/10 Tue 5/25/10 370
372 Bid Submittal Date 5 days Wed 5/26/10 Tue 6/1/10 371
373 Review Bids and Award Contract 5 days Wed 6/2/10 Tue 6/8/10 372 HriH
374 Remediation 114 days Thu 3/18/10 Tue 8/24/10 u
375 Mn Tailings 15 days Thu 3/18/10 Wed 4/7/10 /
376 Review Bid Documents and Get Clarifications/Reissue (if necessan 5 days Thu 3/18/10 Wed 3/24/10 [l
377 Bid Submittal Date 5 days Thu 3/25/10 Wed 3/31/10 376 %
378 Review Bids, Contract Negotiation and Award 5 days Thu 4/1/10 Wed 4/7/10 377
379 Site Wide - (based on Area B, supplements to follow) 41 days Fri 6/4/10 Fri 7/30/10
380 Prepare Remediation Plans and Specifications 20 days Fri 6/4/10 Thu 7/1/10 324FS-10 days
381 Review Plans and Specifications (Tronox, Chartis) 5 days Fri 7/2/10 Thu 7/8/10 380
382 Issue Plans and Specifications 5 days Fri 7/9/10 Thu 7/15/10 381
383 Bid Walk 1 day Fri 7/16/10 Fri 7/16/10 382
384 Bid Submittal Date 5 days Mon 7/19/10 Fri 7/23/10 383
385 Review Bids, Contract Negotiation and Award 5 days Mon 7/26/10 Fri 7/30/10 384
386 RZ-C 20 days Mon 6/28/10 Fri 7/23/10
387 Prepare Remediation Plans and Specifications 10 days Mon 6/28/10 Fri 7/9/10 333 i
388 Review Plans and Specifications (Tronox, Chartis) 5 days Mon 7/12/10 Fri 7/16/10 387
389 Issue Plans and Specifications 5 days Mon 7/19/10 Fri 7/23/10 388 FH
390 RZ-D 20 days Thu 7/15/10 Wed 8/11/10
391 Prepare Remediation Plans and Specifications 10 days Thu 7/15/10 Wed 7/28/10 342 [
392 Review Plans and Specifications (Tronox, Chartis) 5 days Thu 7/29/10 Wed 8/4/10 391
393 Issue Plans and Specifications 5 days Thu 8/5/10 Wed 8/11/10 392
394 RZ-E 20 days Wed 7/28/10 Tue 8/24/10
395 Prepare Remediation Plans and Specifications 10 days Wed 7/28/10 Tue 8/10/10 351
396 Review Plans and Specifications (Tronox, Chartis) 5 days Wed 8/11/10 Tue 8/17/10 395
397 Issue Plans and Specifications 5 days Wed 8/18/10 Tue 8/24/10 396
398 Grading and Dust Monitoring Permit 135 days Mon 2/22/10 Fri 8/27/10 u——
399 Parcels C, D, F, G, and H 20 days Mon 2/22/10 Fri 3/19/10 IH
400 Permits - Mn Tailings 15 days Mon 3/8/10 Fri 3/26/10 [l
401 Permits - Other Areas 15 days Fri 7/30/10 Thu 8/19/10 382FS+10 days
402 Contractor Submits Grading and DMP 5 days Mon 8/2/10 Fri 8/6/10 385
403 Clark CountyReview/Permitting 15 days Mon 8/9/10 Fri 8/27/10 402
404 Demolition 50 days Wed 6/9/10 Tue 8/17/10
405 RZ-B 10 days Wed 6/9/10 Tue 6/22/10
406 Install Temporary SWPPP Measures 5 days Wed 6/9/10 Tue 6/15/10 373
407 Demolish Applicable Bldgs 5 days Wed 6/16/10 Tue 6/22/10 373,406
408 Remove Applicable Utilities 5 days Wed 6/16/10 Tue 6/22/10 407SS
409 RZ-C 25 days Wed 6/9/10 Tue 7/13/10
410 Install Temporarly SWPPP Measures 6 days Wed 6/9/10 Wed 6/16/10 373
411 Demolish Applicable Bldgs 10 days Wed 6/23/10 Tue 7/6/10 373,407,410
412 Install Temporary Critical Utilities 5 days Wed 7/7/10 Tue 7/13/10 413
413 Remove Applicable Utilities 10 days Wed 6/23/10 Tue 7/6/10 411FS-10 days
414 RZ-D 30 days Wed 6/9/10 Tue 7/20/10
415 Install Temporary SWPPP Measures 5 days Wed 6/9/10 Tue 6/15/10 373
416 Demolish Applicable Buildings 10 days Wed 6/16/10 Tue 6/29/10 415
417 Install Temporary Critical Utilities 10 days Wed 6/30/10 Tue 7/13/10 416
418 Remove Applicable Utilities 10 days Wed 7/7/10 Tue 7/20/10 373,413
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 Q2
DIJI[F[M[A[M
419 RZ-E 50 days Wed 6/9/10 Tue 8/17/10
420 Install Temporary SWPPP Measures 5 days Wed 6/9/10 Tue 6/15/10 373
421 Install Temporary Critical Utilities 10 days Wed 6/16/10 Tue 6/29/10 420
422 Remove Applicable Utilities 30 days Wed 7/7/10 Tue 8/17/10 411
423 Well Removal and Replacement (If required) 148 days Wed 6/9/10 Fri 12/31/10
424 RZ-B 68 days Wed 6/9/10 Fri 9/10/10
425 Well Abandonment 9 days Wed 6/9/10 Mon 6/21/10
426 Permitting 5 days Wed 6/9/10 Tue 6/15/10 406SS
427 Mobilization 3 days Wed 6/16/10 Fri 6/18/10 426
428 Well Abandonment - Field Activities 1 day Mon 6/21/10 Mon 6/21/10 427
429 Well Reinstallation 12 days Thu 8/26/10 Fri 9/10/10
430 Permitting 5 days Thu 8/26/10 Wed 9/1/10 511SS Ll
431 Mobilization 3 days Thu 9/2/10 Mon 9/6/10 430
432 Well Installation 2 days Tue 9/7/10 Wed 9/8/10 428,431
433 Well Development 2 days Thu 9/9/10 Fri 9/10/10 432
434 Rz-C 94 days Wed 6/9/10 Mon 10/18/10
435 Well Abandonment 10 days Wed 6/9/10 Tue 6/22/10
436 Permitting 5 days Wed 6/9/10 Tue 6/15/10 410SS +D;'
437 Mobilization 3 days Wed 6/16/10 Fri 6/18/10 436 }
438 Well Abandonment - Field Activities 2 days Mon 6/21/10 Tue 6/22/10 437
439 Well Reinstallation 13 days Thu 9/30/10 Mon 10/18/10
440 Permitting 5 days Thu 9/30/10 Wed 10/6/10 512SS
441 Mobilization 3 days Thu 10/7/10 Mon 10/11/10 440
442 Well Installation 3 days Tue 10/12/10 Thu 10/14/10 438,441
443 Well Development 2 days Fri 10/15/10 Mon 10/18/10 442
444 RZ-D 148 days Wed 6/9/10 Fri 12/31/10
445 Well Abandonment 10 days Wed 6/9/10 Tue 6/22/10
446 Permitting 5 days Wed 6/9/10 Tue 6/15/10 415SS il
447 Mobilization 3 days Wed 6/16/10 Fri 6/18/10 446 -
448 Well Abandonment - Field Activities 2 days Mon 6/21/10 Tue 6/22/10 447
449 Well Reinstallation 17 days Thu 12/9/10 Fri 12/31/10
450 Permitting 5 days Thu 12/9/10 Wed 12/15/10 513SS M
451 Mobilization 3 days Thu 12/16/10 Mon 12/20/10 450
452 Well Installation 6 days Tue 12/21/10 Tue 12/28/10 448,451
453 Well Development 3 days Wed 12/29/10 Fri 12/31/10 452 |
454 Soil Remediation 648 days Mon 7/7/08 Wed 12/29/10 ﬁm—
455 Identify Backfill Source(s) 60 days Mon 4/5/10 Fri 6/25/10
456 Identify Potential Sources 20 days Mon 4/5/10 Fri 4/30/10 [T,
457 "Phase |" Evaluations 40 days Mon 4/19/10 Fri 6/11/10 456FS-10 days N IIIH
458 Soil Certification (if required) 20 days Mon 5/31/10 Fri 6/25/10 457FS-10 days =y
459 Soil Sampling and Analysis 20 days Mon 5/31/10 Fri 6/25/10 [
460 Implementation of SWPPP Measures 20 days Mon 8/2/10 Fri 8/27/10 4
461 Site Wide 20 days Mon 8/2/10 Fri 8/27/10 385 ]
462 Beta Ditch 10 days Thu 8/12/10 Wed 8/25/10 393 Ll
463 Parcel C, D, F, G, H WP Approval 0 days Mon 7/7/08 Mon 7/7/08
464 Parcels C, D, F, G and H 74 days Mon 2/15/10 Thu 5/27/10 4
465 Contractor Selection 20 days Mon 2/15/10 Fri 3/12/10 463
466 Notice to Proceed 0 days Fri 3/12/10 Fri 3/12/10 465
467 Parcels F, G and H 42 days Mon 3/22/10 Tue 5/18/10 466 —_—
468 Excavate, Transport to TSDF (F, G, and H) 13 days Mon 3/22/10 Wed 4/7/10 399,175 1
469 Confirmation Sampling and Analysis 5 days Thu 4/8/10 Wed 4/14/10 468 [
470 Additional Excavation (if required) 4 days Thu 4/15/10 Tue 4/20/10 469 EE
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 [Q2 [Q3 [Q4
DIJIFIM/AIM[JI[J][A]S|O[IN]D
471 Collect and Evaluate Confirmation Samples 20 days Wed 4/21/10 Tue 5/18/10 470 a
472 Parcels C and D 34 days Mon 4/12/10 Thu 5/27/10 J,
473 Excavate, Transport to TSDF (C and D) 5 days Mon 4/12/10 Fri 4/16/10 468FS+2 days
474 Confirmation Sampling and Analysis 5 days Mon 4/19/10 Fri 4/23/10 473
475 Additional Excavation (if required) 4 days Mon 4/26/10 Thu 4/29/10 474
476 Collect and Evaluate Confirmation Samples 20 days Fri 4/30/10 Thu 5/27/10 475 1
477 Mn Tailings 78 days Thu 4/8/10 Mon 7/26/10 P—
478 Contractor Mobilization 3 days Thu 4/8/10 Mon 4/12/10 378 12
479 Excavate, Transport to TSDF 70 days Tue 4/13/10 Mon 7/19/10 378,478
480 Dust Monitoring 70 days Tue 4/13/10 Mon 7/19/10 479SS E
481 Contractor Demobilization 5 days Tue 7/20/10 Mon 7/26/10 480
482 Contractor Mob (RZs) 3 days Mon 8/2/10 Wed 8/4/10 407,385
483 RZ-B 15 days Thu 8/5/10 Wed 8/25/10 #
484 Excavate, Transport to TSDF 15 days Thu 8/5/10 Wed 8/25/10 407,385,482 HU
485 Dust Monitoring 15 days Thu 8/5/10 Wed 8/25/10 484SS [
486 Perimeter Air Monitoring 15 days Thu 8/5/10 Wed 8/25/10 485SS Al
487 Rz-C 25 days Thu 8/26/10 Wed 9/29/10
488 Excavate, Transport to TSDF 25 days Thu 8/26/10 Wed 9/29/10 389,407FS-5 day
489 Dust Monitoring 25 days Thu 8/26/10 Wed 9/29/10 488SS
490 Perimeter Air Monitoring 25 days Thu 8/26/10 Wed 9/29/10 489SS
491 RZ-D 55 days Thu 9/23/10 Wed 12/8/10
492 Haul Road Development 5 days Thu 9/23/10 Wed 9/29/10 488FS-5 days,47
493 Dust Monitoring 50 days Thu 9/30/10 Wed 12/8/10 494SS
494 Excavate, Transport to TSDF 50 days Thu 9/30/10 Wed 12/8/10 393,407,408,385 H
495 Perimeter Air Monitoring 50 days Thu 9/30/10 Wed 12/8/10 493SS
496 RZ-E 10 days Thu 12/9/10 Wed 12/22/10
497 Excavate, Transport to TSDF 10 days Thu 12/9/10 Wed 12/22/10 397,385,494,492 m
498 Dust Monitoring 10 days Thu 12/9/10 Wed 12/22/10 497SS [
499 Perimeter Air Monitoring 10 days Thu 12/9/10 Wed 12/22/10 498SS {]E
500 Contractor Demobilization 5 days Thu 12/23/10 Wed 12/29/10 497 T
501 Data Validation and DVSR Reports 50 days Wed 5/19/10 Tue 7/27/10
502 Data Validation Summary Report - Parcels C,D, F, Gand H 50 days Wed 5/19/10 Tue 7/27/10
503 Internal Draft DVSR 15 days Wed 5/19/10 Tue 6/8/10 471
504 Client Review/Draft Finalization 5 days Wed 6/9/10 Tue 6/15/10 503
505 Submit to NDEP 0 days Tue 6/15/10 Tue 6/15/10 504 ol
506 NDEP Review 15 days Wed 6/16/10 Tue 7/6/10 505 ::Qk
507 Respond to Comments/DVSR Finalization 10 days Wed 7/7/10 Tue 7/20/10 506 Il =
508 NDEP Approval 5 days Wed 7/21/10 Tue 7/27/10 507 E
509 Replace Utility Lines as Necessary 95 days Thu 8/26/10 Wed 1/5/11
510 Perimeter Air Monitoring (if necessary) 95 days Thu 8/26/10 Wed 1/5/11 484
511 RZ-B 20 days Thu 8/26/10 Wed 9/22/10 484,510SS [T
512 RZ-C 20 days Thu 9/30/10 Wed 10/27/10 488 SimiN
513 RZ-D 20 days Thu 12/9/10 Wed 1/5/11 494 I
514 RZ-E 10 days Thu 12/23/10 Wed 1/5/11 497
515 Environmental Covenants 228 days Mon 3/8/10 Wed 1/19/11 p—
516 EC Working Document Preparation 30 days Mon 3/8/10 Fri 4/16/10 L
517 Review EC Working Document (Tronox, Chartis) 5 days Mon 4/19/10 Fri 4/23/10 516
518 Revise EC Working Document 5 days Mon 4/26/10 Fri 4/30/10 517
519 Submit EC Working Doc to NDEP 0 days Fri 4/30/10 Fri 4/30/10 518 %
520 NDEP Review 20 days Mon 5/3/10 Fri 5/28/10 519 I
521 Submit EC Doc with Final EC Areas 10 days Thu 7/29/10 Wed 8/11/10 520,267 j
522 Respond to Comments/WP Finalization 10 days Thu 8/12/10 Wed 8/25/10 521
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Tronox Phase B Remediation Program Schedule April 12, 2010

ID [Task Name Duration Start Finish Predecessors Q1 [Q2 [Q3 [Q4
DIJIFIM/AIM[JI[J]A]S|O[N]D
523 NDEP Prelim approval 20 days Thu 8/26/10 Wed 9/22/10 522 =t
524 NDEP Approval 20 days Thu 9/23/10 Wed 10/20/10 523 LLH
525 Develop Risk Management Plan 105 days Mon 3/8/10 Fri 7/30/10 P ———
526 RMP Preparation 45 days Mon 3/8/10 Fri 5/7/10 \ L
527 Review RMP (Tronox, Chartis) 5 days Mon 5/10/10 Fri 5/14/10 526
528 Revise and Finalize RMP 5 days Mon 5/17/10 Fri 5/21/10 527
529 Submit RMP to NDEP 0 days Fri 5/21/10 Fri 5/21/10 528 %
530 NDEP Review 20 days Mon 5/24/10 Fri 6/18/10 529 ul
531 Respond to Comments/RMP Finalization 10 days Mon 6/21/10 Fri 7/2/10 530 7];!
532 NDEP Approval 20 days Mon 7/5/10 Fri 7/30/10 531 LI
533 Cap Pond Berms 30 days Thu 9/30/10 Wed 11/10/10 488 (I
534 Cap Remaining Impacted Soils -if necessary 65 days Thu 10/21/10 Wed 1/19/11 524
535 RZ-B 20 days Thu 10/21/10 Wed 11/17/10 511 i
536 RZ-C 20 days Thu 10/28/10 Wed 11/24/10 512 h
537 RZ-D 10 days Thu 1/6/11 Wed 1/19/11 513
538 RZ-E 5 days Thu 1/6/11 Wed 1/12/11 514
539 Finish Grading 55 days Thu 11/18/10 Wed 2/2/11
540 RZ-B 20 days Thu 11/18/10 Wed 12/15/10 535,633 M
541 RZ-C 20 days Thu 11/25/10 Wed 12/22/10 536,644 [TH
542 RZ-D 10 days Thu 1/20/11 Wed 2/2/11 537,655
543 RZ-E 10 days Thu 1/13/11 Wed 1/26/11 538,666
544 Perchlorate Soil Flushing 294 days Mon 3/1/10 Thu 4/14/11 ﬁ
545 Pilot Test Workplan 52 days Mon 3/1/10 Tue 5/11/10 _—y
546 Workplan Preparation 15 days Mon 3/1/10 Fri 3/19/10 (I
547 Review Workplan (Tronox, Chartis) 6 days Mon 3/22/10 Mon 3/29/10 546 %;
548 Revise and Finalize WP 1 day Tue 3/30/10 Tue 3/30/10 547 ﬂ;
549 Submit WP to NDEP 0 days Tue 3/30/10 Tue 3/30/10 548 L 21
550 NDEP Review 15 days Wed 3/31/10 Tue 4/20/10 549 E
551 Respond to Comments/WP Finalization 10 days Wed 4/21/10 Tue 5/4/10 550
552 NDEP Approval 5 days Wed 5/5/10 Tue 5/11/10 551
553 Pilot Test Implementation 141 days Wed 5/12/10 Wed 11/24/10
554 Contractor Selection 10 days Wed 5/12/10 Tue 5/25/10 552
555 Notice to Proceed 0 days Tue 5/25/10 Tue 5/25/10 552,554
556 Column Studies 46 days Wed 5/26/10 Wed 7/28/10
557 Collect Soil and Water Materials 5 days Wed 5/26/10 Tue 6/1/10 555 [@
558 Analyze Soil and Water Materials 3 days Wed 6/2/10 Fri 6/4/10 557
559 Prepare Soil Columns 5 days Mon 6/7/10 Fri 6/11/10 558 H%!
560 Conduct soil column tests 10 days Mon 6/14/10 Fri 6/25/10 559 Il
561 Complete Post Test Analyses 3 days Mon 6/28/10 Wed 6/30/10 560 %
562 Prepare Column Study Tech Memo 10 days Thu 7/1/10 Wed 7/14/10 561 A
563 Review Column Study Tech Memo 10 days Thu 7/15/10 Wed 7/28/10 562 ll;
564 Pilot Scale Demonstration 85 days Thu 7/29/10 Wed 11/24/10
565 Sample Candidate Pilot Study Areas 5 days Thu 7/29/10 Wed 8/4/10 563
566 Analyze Samples from Candidate Areas 5 days Thu 8/5/10 Wed 8/11/10 565
567 Select Pilot Study Area 5 days Thu 8/12/10 Wed 8/18/10 566 E
568 Complete Analysis of Study Area 5 days Thu 8/19/10 Wed 8/25/10 567 [TE
569 Build Pilot Study Percolation Area 10 days Thu 8/26/10 Wed 9/8/10 568 [l
570 Install Pilot Study Monitoring Locations 4 days Thu 9/9/10 Tue 9/14/10 569 i
571 Sample Pilot Study Monitoring Locations 1 day Wed 9/15/10 Wed 9/15/10 570
572 Soil Flushing Percolation Period 30 days Thu 9/16/10 Wed 10/27/10 571 \
573 Complete Pilot Study Monitoring 20 days Thu 10/28/10 Wed 11/24/10 572 Tl
574 Pilot Test Evaluation Report 50 days Thu 11/25/10 Wed 2/2/11 #
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 [Q2 [Q3 [Q4
DIJIFIM/AIM[JI[J]A]S|O[IN]D
575 Report Preparation 10 days Thu 11/25/10 Wed 12/8/10 573
576 Review Report (Tronox, Chartis) 5 days Thu 12/9/10 Wed 12/15/10 575
577 Revise and Finalize 5 days Thu 12/16/10 Wed 12/22/10 576
578 Submit Report to NDEP 0 days Wed 12/22/10 Wed 12/22/10 577 L 2
579 NDEP Review 15 days Thu 12/23/10 Wed 1/12/11 578 [
580 Respond to Comments/Report Finalization 10 days Thu 1/13/11 Wed 1/26/11 579
581 NDEP Approval 5 days Thu 1/27/11 Wed 2/2/11 580
582 Full Scale Design and Installation (if required) 51 days Thu 2/3/11 Thu 4/14/11
583 Prepare Remediation Plans and Specifications 10 days Thu 2/3/11 Wed 2/16/11 581
584 Review Plans and Specifications (Tronox, Chartis) 5 days Thu 2/17/11 Wed 2/23/11 583
585 Issue Plans and Specifications 5 days Thu 2/24/11 Wed 3/2/11 584
586 Bid Walk 1 day Thu 3/3/11 Thu 3/3/11 585
587 Bid Submittal Date 5 days Fri 3/4/11 Thu 3/10/11 586
588 Review Bids and Award Contract 5 days Fri 3/11/11 Thu 3/17/11 587
589 Installation 20 days Fri 3/18/11 Thu 4/14/11 588
590 Human Health Risk Evaluation 255 days Mon 1/4/10 Fri 12/24/10 w
591 Human Health Risk WP 48 days Mon 1/4/10 Wed 3/10/10
592 HHRA WP Revisions 23 days Mon 1/4/10 Wed 2/3/10 l:lﬁL
593 HHRA WP Finalization 25 days Thu 2/4/10 Wed 3/10/10 592
594 NDEP Review and Approve 0 days Wed 3/10/10 Wed 3/10/10 593 <
595 Probablistic HHRA (PRA) WP 65 days Wed 4/7/10 Tue 7/6/10 %
596 PRA Development 20 days Wed 4/7/10 Tue 5/4/10 198
597 Review PRA and (Tronox, Chartis) 10 days Wed 5/5/10 Tue 5/18/10 596
598 Revise and Finalize PRA 10 days Wed 5/19/10 Tue 6/1/10 597
599 Submit PRA to NDEP 0 days Tue 6/1/10 Tue 6/1/10 598
600 NDEP Review and Discussion w/TRX 15 days Wed 6/2/10 Tue 6/22/10 599
601 Evaluation of Pathforward 10 days Wed 6/23/10 Tue 7/6/10 600
602 Human Health Risk Evaluation/Reports 219 days Tue 2/23/10 Fri 12/24/10
603 Decision Unit Development 106 days Tue 2/23/10 Tue 7/20/10
604 Preliminary Decision Unit (PDU) Development 20 days Tue 2/23/10 Mon 3/22/10 209 I
605 CSM Refinement 10 days Thu 7/1/10 Wed 7/14/10 604,252
606 Decision Unit Determination (subject to change) 27 days Mon 6/14/10 Tue 7/20/10
607 RZ-B 5 days Mon 6/14/10 Fri 6/18/10 255
608 Rz-C 5 days Tue 6/22/10 Mon 6/28/10 258
609 RZ-D 5 days Thu 7/1/10 Wed 7/7/10 261
610 RZ-E 5 days Wed 7/14/10 Tue 7/20/10 264
611 Post Closure Risk Assessment 205 days Mon 3/15/10 Fri 12/24/10
612 RZ-A 93 days Mon 3/15/10 Wed 7/21/10
613 Data Evaluation 5 days Mon 3/15/10 Fri 3/19/10 147
614 Data Usability 4 days Mon 3/22/10 Thu 3/25/10 613
615 Preliminary Risk Calculations 4 days Fri 3/26/10 Wed 3/31/10 614
616 Prepare HHRA 20 days Thu 4/1/10 Wed 4/28/10 615
617 Review RA (Tronox, Chartis) 5 days Thu 4/29/10 Wed 5/5/10 616
618 Revise and Finalize 5 days Thu 5/6/10 Wed 5/12/10 617
619 Submit RA to NDEP 0 days Wed 5/12/10 Wed 5/12/10 618
620 NDEP Review and Comment 20 days Thu 5/13/10 Wed 6/9/10 619
621 RTC and Revisions 10 days Thu 6/10/10 Wed 6/23/10 620 A
622 NDEP Review and Approval 20 days Thu 6/24/10 Wed 7/21/10 621 |
623 RZ-B: will actually be based on DU's once developed 97 days Mon 6/21/10 Tue 11/2/10
624 Data Evaluation 5 days Mon 6/21/10 Fri 6/25/10 248,607
625 Data Usability 4 days Mon 6/28/10 Thu 7/1/10 624,271SF+4 da
626 Preliminary Risk Calculations 4 days Fri 7/2/10 Wed 7/7/10 625
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 [Q2 [Q3 [Q4
DIJIFIM/AIM[JI[J]A]S|O[N][D
627 Prepare HHRA 20 days Thu 7/8/10 Wed 8/4/10 626,274FF I
628 Review RA (Tronox, Chartis) 5 days Thu 8/5/10 Wed 8/11/10 627
629 Revise and Finalize 5 days Wed 8/18/10 Tue 8/24/10 628,277FF+1 da
630 Submit RA to NDEP 0 days Tue 8/24/10 Tue 8/24/10 629
631 NDEP Review and Comment 20 days Wed 8/25/10 Tue 9/21/10 630 Il
632 RTC and Revisions 10 days Wed 9/22/10 Tue 10/5/10 631 ];L
633 NDEP Review and Approval 20 days Wed 10/6/10 Tue 11/2/10 632 L
634 RZ-C: will actually be based on DU's once developed 103 days Tue 6/29/10 Thu 11/18/10
635 Data Evaluation 5 days Tue 6/29/10 Mon 7/5/10 249,608
636 Data Usability 4 days Tue 7/6/10 Fri 7/9/10 635,279SF+4 da'
637 Preliminary Risk Calculations 4 days Mon 7/12/10 Thu 7/15/10 636
638 Prepare HHRA 20 days Fri 7/16/10 Thu 8/12/10 637,282FF |
639 Review RA (Tronox, Chartis) 10 days Fri 8/13/10 Thu 8/26/10 638
640 Revise and Finalize 10 days Fri 8/27/10 Thu 9/9/10 639,285FF+1 da
641 Submit RA to NDEP 0 days Thu 9/9/10 Thu 9/9/10 640
642 NDEP Review and Comment 20 days Fri 9/10/10 Thu 10/7/10 641 :%
643 RTC and Revisions 10 days Fri 10/8/10 Thu 10/21/10 642 &
644 NDEP Review and Approval 20 days Fri 10/22/10 Thu 11/18/10 643 [y
645 RZ-D: will actually be based on DU's once developed 108 days Thu 7/8/10 Mon 12/6/10
646 Data Evaluation 5 days Thu 7/8/10 Wed 7/14/10 250,609 1
647 Data Usability 4 days Thu 7/15/10 Tue 7/20/10 646,287SF+4 da
648 Preliminary Risk Calculations 4 days Wed 7/21/10 Mon 7/26/10 647
649 Prepare HHRA 25 days Tue 7/27/10 Mon 8/30/10 648,290FF
650 Review RA (Tronox, Chartis) 10 days Tue 8/31/10 Mon 9/13/10 649
651 Revise and Finalize 10 days Tue 9/14/10 Mon 9/27/10 650,293FF+1 da s
652 Submit RA to NDEP 0 days Mon 9/27/10 Mon 9/27/10 651
653 NDEP Review and Comment 20 days Tue 9/28/10 Mon 10/25/10 652 Il
654 RTC and Revisions 10 days Tue 10/26/10 Mon 11/8/10 653 i—%
655 NDEP Review and Approval 20 days Tue 11/9/10 Mon 12/6/10 654 [—
656 RZ-E 113 days Wed 7/21/10 Fri 12/24/10
657 Data Evaluation 5 days Wed 7/21/10 Tue 7/27/10 251,610
658 Data Usability 4 days Wed 7/28/10 Mon 8/2/10 657,295SF+4 da'
659 Preliminary Risk Calculations 4 days Tue 8/3/10 Fri 8/6/10 658
660 Prepare HHRA 30 days Mon 8/9/10 Fri 9/17/10 659,298FF
661 Review RA (Tronox, Chartis) 10 days Mon 9/20/10 Fri 10/1/10 660
662 Revise and Finalize 10 days Mon 10/4/10 Fri 10/15/10 661,301FF+1 da
663 Submit RA to NDEP 0 days Fri 10/15/10 Fri 10/15/10 662
664 NDEP Review and Comment 20 days Mon 10/18/10 Fri 11/12/10 663 :5%
665 RTC and Revisions 10 days Mon 11/15/10 Fri 11/26/10 664 IE
666 NDEP Review and Approve RA 20 days Mon 11/29/10 Fri 12/24/10 665 il»
667 Soil Vapor Intrusion Evaluation and Mitigation 303 days Mon 1/4/10 Wed 3/2/11 P
668 Evaluate Soil Gas Data 10 days Mon 1/4/10 Fri 1/15/10
669 Evaluate Phase B Soil Data 10 days Mon 1/18/10 Fri 1/29/10 668
670 Evaluate Need for Mitigation 102 days Mon 2/22/10 Tue 7/13/10
671 IAQ Testing (if required) 102 days Mon 2/22/10 Tue 7/13/10
672 Evaluate need for IAQ Testing 10 days Mon 2/22/10 Fri 3/5/10 669FS+15 days
673 IAQ Testing Plan 47 days Mon 3/8/10 Tue 5/11/10
674 Prepare Plan 12 days Mon 3/8/10 Tue 3/23/10 672
675 Review Plan (Tronox, Chartis) 3 days Wed 3/24/10 Fri 3/26/10 674
676 Revise and Finalize 2 days Mon 3/29/10 Tue 3/30/10 675 %
677 Submit to NDEP 0 days Tue 3/30/10 Tue 3/30/10 676 L &3
678 NDEP Review and Comments 15 days Wed 3/31/10 Tue 4/20/10 677 Ejﬁ
679 RTC and Revisions 10 days Wed 4/21/10 Tue 5/4/10 678
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 [Q2 [Q3 [Q4
DIJIFIM/AIM[JI[J]A]S|O[IN][D
680 NDEP Approval 5 days Wed 5/5/10 Tue 5/11/10 679
681 IAQ Testing Implementation 45 days Wed 5/12/10 Tue 7/13/10 680
682 Contractor Selection 15 days Wed 5/12/10 Tue 6/1/10 669FS+20 days
683 Implementation 15 days Wed 6/2/10 Tue 6/22/10 682
684 Data Evaluation 15 days Wed 6/23/10 Tue 7/13/10 683
685 Soil Vapor Evaluation Report 75 days Wed 7/14/10 Tue 10/26/10
686 Prepare Report 20 days Wed 7/14/10 Tue 8/10/10 684
687 Review (Tronox, Chartis) 10 days Wed 8/11/10 Tue 8/24/10 686
688 Revise and Finalize 10 days Wed 8/25/10 Tue 9/7/10 687
689 Submit to NDEP 0 days Tue 9/7/10 Tue 9/7/10 688
690 NDEP Review and Comments 20 days Wed 9/8/10 Tue 10/5/10 689
691 RTC and Revisions 10 days Wed 10/6/10 Tue 10/19/10 690
692 NDEP Approval 5 days Wed 10/20/10 Tue 10/26/10 691
693 Mitigation (if required) - existing buildings 41 days Wed 10/27/10 Wed 12/22/10
694 Prepare SOW/RFP for Contractor 5 days Wed 10/27/10 Tue 11/2/10 692,532
695 Review Contractor SOW (Tronox and Chartis) 5 days Wed 11/3/10 Tue 11/9/10 694
696 Issue RFP 5 days Wed 11/10/10 Tue 11/16/10 695
697 Bid Walk 1 day Wed 11/17/10 Wed 11/17/10 696
698 Bid Submittal Date 5 days Thu 11/18/10 Wed 11/24/10 697
699 Review Bids, Contract Negotiation and Award 5 days Thu 11/25/10 Wed 12/1/10 698
700 Implementation 15 days Thu 12/2/10 Wed 12/22/10 699
701 Mitigation (if required) - new buidings (schedule subject to change) 95 days Thu 10/21/10 Wed 3/2/11 684
702 Pilot Test Design 10 days Thu 10/21/10 Wed 11/3/10 524,532
703 Pilot Test Workplan/Approval 25 days Thu 11/4/10 Wed 12/8/10 702
704 Pilot Test 10 days Thu 12/9/10 Wed 12/22/10 668FS+30 days,’
705 System design 15 days Thu 12/23/10 Wed 1/12/11 704
706 Install Passive Sub Slab Depressurization 30 days Thu 1/13/11 Wed 2/23/11 705
707 System Start Up 5 days Thu 2/24/11 Wed 3/2/11 706
708 Operations and Maintenance (not scheduled) 0 days Wed 3/2/11 Wed 3/2/11 707
709 Closures 201 days Wed 7/21/10 Wed 4/27/11
710 Parcel C,D,F,Gand H 85 days Wed 7/21/10 Tue 11/16/10
711 Prepare Closure Report 20 days Wed 7/21/10 Tue 8/17/10 507
712 Review CR (Tronox, Chartis) 10 days Wed 8/18/10 Tue 8/31/10 711
713 Revise and Finalize CR 10 days Wed 9/1/10 Tue 9/14/10 712
714 Submit CR to NDEP 0 days Tue 9/14/10 Tue 9/14/10 713
715 NDEP Review and Comments 20 days Wed 9/15/10 Tue 10/12/10 714
716 RTC and Revisions 10 days Wed 10/13/10 Tue 10/26/10 715
717 NDEP Review and Approve CR 15 days Wed 10/27/10 Tue 11/16/10 716
718 RZ-B: will actually be based on decision units once developed 75 days Thu 11/25/10 Wed 3/9/11 r
719 Prepare Closure Report 20 days Thu 11/25/10 Wed 12/22/10 484,540FF+5 da
720 Review CR (Tronox, Chartis) 10 days Thu 12/23/10 Wed 1/5/11 719 i
721 Revise and Finalize CR 10 days Thu 1/6/11 Wed 1/19/11 720
722 Submit CR to NDEP 0 days Wed 1/19/11 Wed 1/19/11 721
723 NDEP Review and Comments 20 days Thu 1/20/11 Wed 2/16/11 722
724 RTC and Revisions 10 days Thu 2/17/11 Wed 3/2/11 723
725 NDEP Review and Approval 5 days Thu 3/3/11 Wed 3/9/11 724
726 RZ-C: will actually be based on decision units once developed 75 days Thu 12/2/10 Wed 3/16/11 E
727 Prepare Closure Report 20 days Thu 12/2/10 Wed 12/29/10 488,541FF+5 da
728 Review CR (Tronox, Chartis) 10 days Thu 12/30/10 Wed 1/12/11 727 [
729 Revise and Finalize CR 10 days Thu 1/13/11 Wed 1/26/11 728
730 Submit CR to NDEP 0 days Wed 1/26/11 Wed 1/26/11 729
731 NDEP Review and Comments 20 days Thu 1/27/11 Wed 2/23/11 730
732 RTC and Revisions 10 days Thu 2/24/11 Wed 3/9/11 731
Task l:l Milestone ‘ Rolled Up Task l:l Rolled Up Progress I External Tasks l:l Group By Summary _
Progress I Summary ﬁ Rolled Up Milestone <> Split Project Summary ﬁ Deadline @
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Tronox Phase B Remediation Program Schedule April 12, 2010
ID [Task Name Duration Start Finish Predecessors Q1 [Q2 [Q3 [Q4
DI[J[F[M[AIM[J[J[A[S]O[NID
733 NDEP Review and Approval 5 days Thu 3/10/11 Wed 3/16/11 732
734 RZ-D: will actually be based on decision units once developed 75 days Thu 1/13/11 Wed 4/27/11
735 Prepare Closure Report 20 days Thu 1/13/11 Wed 2/9/11 494,542FF+5 da
736 Review CR (Tronox, Chartis) 10 days Thu 2/10/11 Wed 2/23/11 735
737 Revise and Finalize CR 10 days Thu 2/24/11 Wed 3/9/11 736
738 Submit CR to NDEP 0 days Wed 3/9/11 Wed 3/9/11 737
739 NDEP Review and Comments 20 days Thu 3/10/11 Wed 4/6/11 738
740 RTC and Revisions 10 days Thu 4/7/11 Wed 4/20/11 739
741 NDEP Review and Approval 5 days Thu 4/21/11 Wed 4/27/11 740
742 RZ-E: will actually be based on decision units once developed 75 days Thu 1/6/11 Wed 4/20/11
743 Prepare Closure Report 20 days Thu 1/6/11 Wed 2/2/11 497,543FF+5 da
744 Review CR (Tronox, Chartis) 10 days Thu 2/3/11 Wed 2/16/11 743
745 Revise and Finalize CR 10 days Thu 2/17/11 Wed 3/2/11 744
746 Submit CR to NDEP 0 days Wed 3/2/11 Wed 3/2/11 745
747 NDEP Review and Comments 20 days Thu 3/3/11 Wed 3/30/11 746
748 RTC and Revisions 10 days Thu 3/31/11 Wed 4/13/11 747
749 NDEP Review and Approval 5 days Thu 4/14/11 Wed 4/20/11 748
Task l:l Milestone ‘ Rolled Up Task l:l Rolled Up Progress I External Tasks l:l Group By Summary _
Progress I Summary ﬁ Rolled Up Milestone <> Split Project Summary ﬁ Deadline @
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