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1 157d3/8/200610/3/2005Regulation Development

61d3/20/20061/19/2006Thermal Mercury Unit Questionaire

9 91d8/2/20065/4/2006Tier-1, Phase-1 Application Filing Period

642d2/4/20085/4/2006Tier-1, Phase-2 Application Filing Period

10 242d12/31/20065/4/2006Tier -1, Phase-1 Existing Unit Mercury Testing Requirement

395d9/30/20079/1/2006Tier-1, Phase-1 Final Action on Application
(12 months from DOS [complete date])

17 510d6/27/20092/4/2008Tier-1, Phase-2 Final Action on Application
(16 months after DOS [+30 days]))

21 181d10/31/20065/4/2006Tier-2, Phase-1 Application Filing Period

38d2/4/200812/29/2007Tier-2, Phase-2 Application Filing Period
(Due before 2/4/2008)

22 210d5/28/200710/31/2006Tier-2, Phase-1 Preliminary Determination of Presumptive NvMACT
(30 days for completeness + 180 days to process)

29 510d7/28/20093/6/2008Tier-2, Phase-2 Final Action on Application
(16 months after DOS [30 days]))

4

2 0d5/4/20065/4/2006Effective Date of Mercury Program (Best Estimate of Date)

34

33 90d8/1/20065/4/2006Tier-3 Application Filing Period

12

15

27

3

30

128d2/4/20089/30/2007Tier-1, Phase-1 Early Reduction Credit Control Installation Period
(Must be installed before Phase-2 app. date of 2/4/2008)13

25 0d5/4/20065/4/2006Tier-2, Phase-1 Early Reduction Credit Control Installation Period
(Before Phase-2 application date [2/4/2008])

18 720d6/16/20116/27/2009Tier-1, Phase-2 NvMACT Control Installation Period (Non-ERC)
(24 months after permit issuance)

19 1440d6/5/20136/27/2009Tier-1, Phase-2 NvMACT Control Installation Period (With ERC)
(48 months after permit issuance)

32

31

720d7/17/20117/28/2009Tier-2, Phase-2 NvMACT Control Installation Period (Non-ERC)
(24 months after permit issuance)

1440d7/6/20137/28/2009Tier-2, Phase-2 NvMACT Control Installation Period (With ERC)
(48 months after permit issuance)

2013

Jul AprAugJul Oct SepSepFeb AugAug May

35

11 210d2/27/20078/2/2006Tier-1, Phase-1 Preliminary Determination of Presumptive NvMACT 
(30 days for completeness + 180 days process = 210 days)

16 300d11/29/20082/4/2008Tier-1, Phase-2 Preliminary Determination of NvMACT
(9 months after DOS [+30 days])

23 395d12/29/200711/30/2006Tier-2, Phase-1 Final Action on Application
(12 months after DOS []30 days])

28 300d12/30/20083/6/2008Tier-2, Phase-2 Preliminary Determination of NvMACT
(9 months after DOS [30 days])

6 61d7/3/20065/4/2006Director’s initial determination of De Minimis

7 90d9/30/20067/3/2006Determination of De Minimis public notice & final action

5

8

20

14

26

24 264d1/22/20075/4/2006Tier-2, Phase-1 Existing Unit Mercury Testing Requirement
()

Monday, October 02, 2006
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104d8/15/20065/4/2006Fee Determination – Number of Stationary Sources


