
ID Task Name Start Finish Duration
2008 20102005 2006 2007 20122009 2011

JunJunJan FebOctJan SepDecMar AprMayAugAug Jun JanMay Feb NovMay Feb JunJan AprNov SepJulNovJan JanDecAprDec Sep MarJul MayNov DecJan Mar JulNovOct AprJun Mar DecMaySep JunMar Feb JanJul OctFebApr SepJun Feb JulOct Aug Nov MarJun Mar FebNovOctDec DecOctNov MayMayOct Dec AugApr Mar Apr

1 157d3/8/200610/3/2005Regulation Development

61d3/20/20061/19/2006Thermal Mercury Unit Questionaire

9 90d7/10/20064/12/2006Tier-1, Phase-1 Application Filing Period

630d1/1/20084/12/2006Tier-1, Phase-2 Application Filing Period

10 264d12/31/20064/12/2006Tier -1, Phase-1 Existing Unit Mercury Testing Requirement

395d8/9/20077/11/2006Tier-1, Phase-1 Final Action on Application

17 510d6/4/20091/12/2008Tier-1, Phase-2 Final Action on Application

21 180d10/8/20064/12/2006Tier-2, Phase-1 Application Filing Period

630d1/1/20084/12/2006Tier-2, Phase-2 Application Filing Period

22 210d5/6/200710/9/2006Tier-2, Phase-1 Preliminary Determination of Presumptive NvMACT

29 510d6/4/20091/12/2008Tier-2, Phase-2 Final Action on Application

4

2 1d4/12/20064/12/2006Effective Date of Mercury Program (Best Estimate of Date)

34

33 90d12/9/20069/11/2006Tier-3 Application Filing Period

12

15

27

3

30

630d1/1/20084/12/2006Tier-1, Phase-1 Early Reduction Credit Control Installation Period13

25 630d1/1/20084/12/2006Tier-2, Phase-1 Early Reduction Credit Control Installation Period

18 720d5/25/20116/5/2009Tier-1, Phase-2 NvMACT Control Installation Period (Non-ERC)

19 1440d5/14/20136/5/2009Tier-1, Phase-2 NvMACT Control Installation Period (With ERC)

32

31

720d5/25/20116/5/2009Tier-2, Phase-2 NvMACT Control Installation Period (Non-ERC)

1440d5/14/20136/5/2009Tier-2, Phase-2 NvMACT Control Installation Period (With ERC)

2013

Jul AprAugJul Oct SepSepFeb AugAug May

35

11 210d2/5/20077/11/2006Tier-1, Phase-1 Preliminary Determination of Presumptive NvMACT

16 300d11/6/20081/12/2008Tier-1, Phase-2 Preliminary Determination of NvMACT

23 395d11/7/200710/9/2006Tier-2, Phase-1 Final Action on Application

28 300d11/6/20081/12/2008Tier-2, Phase-2 Preliminary Determination of NvMACT

6 60d6/10/20064/12/2006Director’s initial determination of De Minimis

7 90d9/7/20066/10/2006Determination of De Minimis public notice & final action

5

8

20

14

26

24 264d12/31/20064/12/2006Tier-2, Phase-1 Existing Unit Mercury Testing Requirement
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104d7/24/20064/12/2006Fee Determination – Number of Stationary Sources


