



October 11, 2012

Ms. Mary Siders
Bureau of Corrective Actions
Nevada Division of Environmental Protection (NDEP)
901 S. Stewart Street, Suite 4001
Carson City, Nevada 89701

RE: **REQUEST FOR EXTENSION FOR THE SCHEDULE AND INSTALLATION OF SUB-SLAB DEPRESSURIZATION SYSTEMS**
MARYLAND SQUARE PCE-SITE
3661 SOUTH MARYLAND PARKWAY
LAS VEGAS, NEVADA
FACILITY ID No. H-000086

Dear Ms. Siders:

In a letter dated September 13, 2012, the Nevada Division of Environmental Protection (NDEP) requested that:

- 1) An updated schedule for the continued implementation of all components of the Work Plan for Mitigation of Indoor Air and Well Water be provided to the NDEP by September 28, 2012; and
- 2) Installation of the mitigation systems in the three additional homes be completed by October 31, 2012.

We respectfully request an extension for these two deadlines. We plan to submit a schedule for the work to NDEP by October 19, 2012. Based on this schedule and our discussions with contractors, we will determine when we anticipate the installation of these systems to be completed.

If you have questions or require additional information, please do not hesitate to contact me or Robert Manriquez, Program Manager, at 619.321.6748. Thank you for your time and consideration in this matter.

Regards,

A handwritten signature in black ink, appearing to read 'Tamara Pelham'.

Tamara Pelham
Project Manager
CEM No. 1537, Exp. Sept. 11, 2012
Class A 60505

Dist: 1/Addressee
1/Maryland Square Shopping Center, LLC, Herman Kishner Trust, c/o Mr. Tom Vandenburg of Dongell Lawrence Finney LLP
1/General Growth Properties, Inc., Attn: Ms. Lynne Stella