



Closure Phase	Operable Unit	Description
<b>Phase 1</b> Anticipated Construction Start Date: 2019	OU-3	Process Area
	OU-4A	Evaporation Ponds
	OU-5	Waste Rock
	OU-6	Oxide Tailings
	OU-8	Arimetco Areas Approved Remedy Decision
<b>Phase 2</b> Estimated Construction Start Date: 2025	OU-1	Groundwater
	OU-3	Process Area
	OU-4A and 4B	Evaporation Ponds and Sulfide Tailings
	OU-6	Oxide Tailings
	OU-7	Wabuska Drain
<b>Phase 3</b> Estimated Construction Start Date: 2027	OU-2	Pit Lake
	OU-5	Waste Rock