




Site Investigation

Operable Unit	Description
OU-1	Groundwater
OU-2	Pit Lake
OU-3	Process Area
OU-4A and 4B	Evaporation Ponds and Sulfide Tailings
OU-5	Waste Rock
OU-6	Oxide Tailings
OU-7	Wabuska Drain
OU-8	Arimetco Areas



Ongoing

Investigation of OU-1, OU-4A, and OU-7

2nd Quarter 2018


Initiate Combined Investigation of OU-2, OU-4B, OU-5, and OU-6

2nd Half 2020

Complete all Investigations Including Risk Assessment

Remedy Alternatives Study, Design, and Construction

Phase 1



3rd Quarter 2019

Complete Phase 1 Design


4th Quarter 2019

Initiate Phase 1 Construction

2024

Complete Phase 1 Construction

Phase 2



2021

Complete Remedy Alternatives Study for Groundwater and Northern OUs

2023

Issuance of Remedy Decision 2 for Groundwater and Northern OUs


2024

Complete Phase 2 Design

2028

Complete Phase 2 Construction

Phase 3



2022

Complete Remedy Alternatives Study for Pit Lake and Southern OUs

2024

Issuance of Remedy Decision 3 for Pit Lake and Southern OUs

2026

Complete Phase 3 Design

2029

Complete Phase 3 Construction

Construction Completion