

Memorandum

Environmental
Resources
Management


To: Michael Kubatz (NGB/A7OR), Lt. Col. John Peck (NVANG), Lt. Col. Nicholas (NVANG), Aaron Etnyre (BB&E), Alison Oakley (NDEP), Scott Smale (NDEP)

From: Craig J. Sanchez / Dave Scrivner, ERM-West, Inc.

Date: 17 August 2011

Subject: Final Minutes for 12 July 2011 Meeting
Reno ANGB; ERP Site 7

2525 Natomas Park Drive
Suite 350
Sacramento, CA 95833
(916) 924-9378
(916) 920-9378 (fax)



ERM[®]

Meeting Attendees (see also attached attendee list)

| | |
|--------------------------|-----------------------------------|
| Russ Dyer | National Guard Bureau (NGB/A7OR) |
| Michael Kubatz | NGB/A7OR |
| Lt. Col. John Peck | Nevada Air National Guard (NVANG) |
| Lt. Col. Robert Nicholas | NVANG |
| Master Sergeant Speth | NVANG |
| Sylvia Bech | NVANG Real Estate |
| Duke Fennell | Gilbane |
| Bart Walker | Gilbane |
| Kurt Parriott | Gilbane |
| Aaron Etnyre | BB&E Consultants (BB&E) |
| Scott Smale | NDEP |
| Alison Oakley | NDEP |
| Dave Scrivner | ERM |
| Craig Sanchez | ERM |

Schedule for Firehouse Construction

Lt. Col. Nicholas outlined the anticipated schedule for activities related to the construction of the new firehouse. The schedule calls for site paving activities (to be connected by Gilbane) to begin no later than 1 September 2011. ERM committed to moving up their schedule to complete piping and trenching by 1 September (or earlier) to allow for site paving activities.

ERM will solicit a bid from Gilbane to conduct piping and trenching in support of the installation of the AS/SVE system.

ERM noted a concrete feature (not shown on the Construction Drawings) was installed on the southeast corner of the firehouse extending over an area with potentially impacted soil. While the placement of this structure may not affect remediation efforts, ERM stated no other structures should

be installed within the remediation area until the piping and trenching is completed. No objections were noted.

ERM agreed to minimize trench widths to the extent possible and comply with ANG compaction specifications.

Abandonment of Injection Wells IW-1 through IW-5

ERM recommended abandonment of Injection Wells IW-1 through IW-5 as they are no longer in use and to facilitate firehouse construction activities. The Environmental Restoration Program (ERP) requested the Base submit a cost estimate to abandoned Injection Wells IW-1 through IW-5. The ERP will provide the funds requested to the base to expedite the necessary work. ERM will abandon these wells during the week of 1 August 2011 under the same driller's mobilization as the well installations. Russ Dyer stated that the funding for this effort should come from the base, and not as a contract modification.

Fiber Optic Area Investigation

Plans and Specifications (Task 2) in the Scope of Work includes a description of the fieldwork to be performed during the optional fiber optic area investigation (Task 7) adjacent to the non-operational airport control tower. ANG agreed to remove description of the fieldwork to be performed during the optional fiber optic area investigation from the Plans Specification deliverable.

General

- The meeting was held between approximately 9:30 to 10:30 a.m.
- All parties agreed to make all necessary efforts to help ERM expedite the scope of work.
- Scott Smale and Alison Oakley stated that the state of Nevada was willing to work with the ANG regarding ERP Site 7 and would streamline regulatory review where possible. Mr. Smale stated that the state of Nevada was satisfied with the current actions of the ANG and that he believed that the ANG should proceed with the system installation.
- All attendees were invited for a site walk to see the current site status and the Fiber Optic Area. Mike Kubatz, Lt. Col. Peck, Aaron Etnyre, Scott Smale, Alison Oakley, Dave Scrivner, and Craig Sanchez attended the site walk.

ANG ERP Site 7 Meeting - July 12 2011

| Last Name | First Name | Organization |
|------------|------------|---|
| X Sanchez | Craig | ERM |
| X Peck | John | Nevada Air Guard |
| X Smale | Scott | Nevada Division of Environmental Protection |
| X Oadley | Alison | NDEP |
| X KUBATZ | MICHAEL | NGB/ATOR |
| X PARRIOTT | KURT | GILBANE |
| X FENNELL | DUKE | GILBANE |
| X Nicholas | Robert | NUANG |
| X SPETH | JAMES | |
| X Dyer | Russ | NGB/ATOR |
| X EBYRE | AARON | ES&E |
| X Beck | Sylvia | NUANG Reg Estate |
| X WALKER | BART | GILBANE |
| X Scrivner | Dave | ERM |