

Shannon Harbour

H-00086

From: Scott_Ball@URSCorp.com
Sent: Monday, March 21, 2005 5:25 PM
To: Shannon Harbour
Cc: rljackson@dcimg.com; Dennis_Connair@URSCorp.com; mstebbins@tzllp.com
Subject: Progress at Maryland Square Site

Hello Shannon -

As you are aware wells MW-17, MW-18, MW-22 through MW-25 (see Work Plan) were installed from 3/9 to 3/14. Analytical data for the most down gradient well (MW-25), half way down Seneca Lane, detected PCE at 1,040 ppb. This concentration is the same as that detected at well MW-23 near the west end of Seneca Lane. PCE was detected at 1,390 ppb at well MW-18 at the intersection of Algonquin and Ottawa. NDC and URS is evaluating what the location of the next down gradient well should be. Depending on where we determine to place the next down gradient well we may not have to change or resubmit the encroachment permit or we might have to submit another encroachment permit, NDWR submittal, and traffic control plan which will take about at leased two weeks to get through.

We are stalled in drilling at the former Al Phillip facility because the driller still does not have their track drill rig in town yet. They had equipment problems and repairs to make on the rig and as of this afternoon they are trying to work out their schedule to get the rig into town in the near future. I was told by WDC that they would give me an update of when they can get here by the end of the week. I'll keep you posted. .

Scott Ball, Las Vegas
URS Corporation
Direct 702-951-3380
Office 702-837-1500
Fax 837-1600

This mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information which is protected by the attorney-client privilege or other grounds for confidentiality or nondisclosure. If you are not the intended recipient, please contact the sender by reply email and destroy all copies of the original message.