STATE OF NEVADA s soncoet Goemr

Department of Conservation & Natural Resources Leo M. Drozdoff, PE., Director

ENEVYR%BP,I\EB'LVLSRIS‘?‘E%EHON DIVISION OF ENVIRONMENTAL PROTECTION Colleen Cripps, Ph.D., Administrator

protecting the future for generations

April 16,2012

Irwin Kishner

The Herman Kishner Trust

252 Convention Center Drive, Ste 12A
Las Vegas, NV 89109

Maryland Square Shopping Center, LLC,

The Herman Kishner Trust,

Herman Kishner d/b/a Maryland Square Shopping Center, and
Irwin Kishner, Jerry Engel, and Bank of America, N.A. as
Trustees for The Herman Kishner Trust

c/o Tim Swickard

Dongell Lawrence Finney LLP

770 L St., Suite 950

Sacramento, CA 95814

Subject: Request for Detailed Description of Work Implemented to Date on the Corrective Action
Plan for Groundwater at the Maryland Square PCE Site

Facility: Al Phillips the Cleaner (former)
3661 S. Maryland Parkway
Las Vegas, Nevada

Facility ID: H-000086

Dear Mr. Swickard and Mr. Kishner:

The Nevada Division of Environmental Protection (NDEP) requests that you provide a detailed account of all
preparations and work conducted toward performing the work described in the Corrective Action Plan (CAP)
for Groundwater.

As fully set forth in NDEP’s letter of December 27, 2011, this letter serves to remind you of the following:

The Permanent Injunction (December 27, 2010) allows 180 days for the Correction Action Report for
Groundwater to be submitted, after NDEP concurrence with the Corrective Action Plan (CAP) for
Groundwater and the proposed schedule for implementation of the CAP. The NDEP has concurred with
the CAP for Groundwater (June 14, 2011), following the receipt of the Addendum to the Draft
Corrective Action Plan for Groundwater (August 25, 2011), but requested a revised implementation
schedule.
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The Revised Draft Schedule for the Corrective Action Plan for Groundwater proposes to begin field
work at the site in mid-January, 2012. (The NDEP is aware that the Boulevard Mall requested no field
work be conducted during the busy holiday shopping season.) As requested by the NDEP (December 2,
2011), the period of pilot testing has been compressed by conducting certain testing concurrently
instead of consecutively. This places submittal of the Corrective Action Report on June 29, 2012
instead of July 15, 2012.

The NDEP has provided ample time for planning and preparation to conduct the field work for the Groundwater
CAP. It has been known for more than a year that access to the Boulevard Mall property would be required to
perform the characterization and pilot testing; however, the NDEP is advised that an access agreement has still
not been reached. Failure to meet the approved schedule and deadlines may subject the parties named in the
December 27, 2010 Permanent Injunction to sanctions for violating the same.

The current approved schedule (dated December 16, 2011) for conduct of the work described in the
Groundwater CAP shows that, as of April 16, 2012, the following work is to have been conducted:

e Pilot Study Preparation, including: Design, specification and drawing preparation; bid document
preparation; subcontractor procurement; equipment procurement (to have been performed from
9/15/2011 to 1/13/2012)

e Permitting, including: Notification of Well Installation and Intent to Abandon; discharge permitting;
and underground Injection Control Permit (to have been performed from 12/19/2011 to 1/13/2012)

e Vertical Delineation, including: Drilling and sample collection of borings to 60 feet; downhole
geophysics and depth-discrete water sampling; laboratory analysis of samples collected; complete 2
borings to pumping /monitoring wells and well development; compilation of boring/well logs and
laboratory data; and waste disposal (to have been performed from 1/16/2012 to 1/28/2012)

e Drilling and well installation of 1 injection point, 1 sparge well, 8 monitoring wells (3 multiple
completion), including: Installation of wells; compilation of boring and well logs; and waste disposal
(to have been performed from 1/23/2012 to 2/3/2012)

e Groundwater Pumping Tests (2 wells to 60 feet), including: Constant rate test (up to 5 days); post-test
monitoring and recovery data (1 day); and equipment decommissioning and demobilization (to have
been performed from 2/6/2012 to 2/23/2012)

e Step-Drawdown Pumping Test (wells 13, 18, 27, 30, & 32), including: Step-drawdown tests (5 days) (to
have been conducted from 2/24/2012 to 3/2/2012)

e Air Sparging/Soil Vapor Extraction (AS/SVE) Pilot Test, including: Baseline groundwater sampling (2
days; 6 points); SVE-only pilot test (1 day); AS-only pilot test (1 day); combined AS/SVE pilot test (1
day); post-test monitoring and sampling (3 days); and system decommission and demobilization (to have
been conducted from 3/5/2012 3/14/2011)

Please provide details for the time period of September 15, 2011 to the date of this letter (April 16, 2012)

covering all facets of planning, preparation and permitting. Please provide a detailed chronology and
description of the communications and negotiation efforts conducted to achieve access to Boulevard Mall.
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Please include dates of permitting requests and dates of bid requests sent for drilling and other subcontracted
work. Please also include the specific date on which the Trust contracted and authorized Tetra Tech to perform
the work as described in the Groundwater CAP.

NDEP Requirements

Please provide all the information requested in this letter by April 30, 2012. Nothing in this letter alters the
deadline of the Corrective Action Report for Groundwater due to the NDEP by June 29, 2012.

If you have any questions or require additional information regarding this letter, contact me by telephone at
(775) 687-9496 or e-mail at msiders@ndep.nv.gov.

Mary A. Siders, Ph.D.
Bureau of Corrective Actions
Fax (775) 687-8335

ec: Greg Lovato, Bureau Chief, Bureau of Corrective Actions, NDEP, Carson City, NV
Todd Croft, Supervisor, BCA, NDEP, Las Vegas, NV
Carolyn Tanner, State of Nevada, Office of the Attorney Generl, 100 N. Carson Street, Carson City, NV
Jasmine Mehta, State of Nevada, Office of the Attorney General, 100 N. Carson Street, Carson City, NV

Ebrahim Juma, Assistant Planning Manager ejuma(@cleanwaterteam.com

Joseph R. Leedy, Principal Planner jleedy(@cleanwaterteam.com

Kathryn L. Hoffmann, Planner khoffmann@cleanwaterteam.com

Dennis Campbell, Southern Nevada Health District campbell@snhdmail.org

Tim Swickard, Dongell Lawrence Finney LLP tswickard@dlflawyers.com

Paul G. Roberts, Vice President and General Counsel, The Interface Group proberts@tigmass.com
Tamara Pelham, Tetra Tech EMI, 639 Isbell Road, Reno, NV 89509 tamara.pelham(@tetratech.com
Peter Krasnoff, P.E., WEST, Inc., 711 Grand Avenue, Suite 220, San Rafael, CA 94901 peterk@westenvironmental.com

Lynne S. Stella, Manager of Environmental Services, General Growth Properties, Inc., 110 N. Wacker Drive, Chicago, IL
60606 lynne.stella@ggp.com

Scott Telford, Clark County Development Services, Department, 4701 W. Russell Rd, Las Vegas, NV 89118
telfords@ClarkCountyNV.gov

Ric Jimenez, General Manager, The Boulevard Mall, 3528 S. Maryland Parkway, Las Vegas, NV 89169
ric.jimenez@ggp.com

Michael Houghtaling, P.E., Senior Engineer, Clark County Department of Development Services, 4701 Russell Rd, Las
Vegas, NV 89118 mhoughta@co.clark.nv.us
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Jack Stoberski, General Manager, Las Vegas National Golf Course jstoberski@lasvegasnational.com

Robert G. Russell, Procopio, Cory, Hargreaves & Savitch LLP, 525 B Street, Suite 2200, San Diego, CA 92101
bob.russell@procopio.com

Steven J. Parsons, Law Offices of Steven J. Parsons, 7201 W. Lake Mead Blvd., Suite 108, Las Vegas, Nevada 89128-8354
steve(@sjplawyer.com

Andrew Stuart, Senior Project Manager, ATC Associates, 2925 E. Patrick Lane, Suite M, Las Vegas, NV 89120
andrew.stuart(@atcassociates.com

cc: Joe Blagg, Project Manager, Diversified Real Estate Group, 4255 Dean Martin Rd, Ste J, Las Vegas, NV 89103
John Griffin, Kaempfer Crowell, 510 W Fourth St., Carson City NV 89703.
John Knott, CBRE, 3993 Howard Hughes Parkway, Suite 700, Las Vegas, NV 89169
Jan Greben, 125 E. De La Guerra St, Ste 203, Santa Barbara, CA 93101-7204
Alexander Robertson, 880 Hampshire Road, Suite B, Westlake Village, CA 91361
Tamara Williams, Clark County Community Liaison, 3900 Cambridge Suite #111, Las Vegas, NV 89119

Jan Villaire, Coordinator, Environmental Compliance, Safety & Environmental Services, 1700 Galleria Drive, Bldg C,
Henderson, NV 89014

Jeffrey T. Oberman, Levin & Oberman, 361 N. Canon Dr., Beverly Hills, CA. 90210
Glenn D. Phillips, The Travelers Companies, Inc., SLCU-Suite 160, 4650 Westway Park Blvd., Houston Texas 77041
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